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ESTIMATE RUN 05/23/2018

ESTIMATE SUMMARY 18:23:45

CONTID: C20547         ESTIMATE NO: 0009 PROG 2005

PCN: 20547-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HLT VMS CMS LUS REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-352                  

HLT VMS CMS LUS REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,292,260.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,060,140.82 NON-PARTICIPATING 471,379.27

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
122,989.27

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,009.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

50.23%

1,638,646.80

471,379.27

594,368.54

583,359.16

$

$

$

$

30,653.54

1,622,960.45

1,653,613.99

231,913.27

1,885,527.26

-41,778.42

0.00

1,843,748.84

0.00

AMOUNT DUE 1,843,748.84 583,359.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,359.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

380.0 TIME ALLOW: 11/1/2018 ??:??:??

ORIG TIME ALLOW: 11/1/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/05/2017

05/05/2017

05/19/2018

01/05/2017

01/18/2017

01/18/2017

05/05/2017
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Dynamic Message Sign 1.000

1.000

202-00823  
 

1,900.802.000

950.40

5.000

EACH

950.40000

0010 Laborer 2.000

0.000

203-02330  
 

120.002.000

0.00

180.000

HOUR

60.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

150.000

LF  

30.00000

0020 Reset Flashing Beacon 0.000

2.000

210-00825  
 

480.002.000

480.00

4.000

EACH

240.00000

0025 *Wildlife Biologist 4.500

0.000

240-00000  
 

590.634.500

0.00

8.000

HOUR

131.25000

0030 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

20.000

LF  

24.82000

0035 2 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01200  
 

270.2020.000

0.00

35.000

LF  

13.51000

0040 Wiring 0.340

0.220

613-10000  
 

95,991.740.560

37,711.04

1.000

L S 

171,413.83000

0045 Dynamic Message Sign Controller 0.000

0.000

614-10116  
 

0.000.000

0.00

3.000

EACH

6,470.59000

0045 MATERIAL ALLOWANCE Controller Cabinet 0.000

3.000

10,380.003.000

10,380.00EACH

3,460.00000

0050 Variable Message Sign LED (Single Faced) 2.800

0.500

614-10145  
 

99,437.423.300

15,066.28

6.000

EACH

30,132.55000
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PCN: 20547-BID    ESTIMATE RUN

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE Traffic Equipment 0.000

3.000

62,986.833.000

62,986.83EACH

20,995.61000

0055 Communications Cabinet 2.000

0.000

614-72830  
 

17,564.702.000

0.00

2.000

EACH

8,782.35000

0060 Uninterrupted Power Supply 3.000

0.000

614-86800  
 

26,805.873.000

0.00

3.000

EACH

8,935.29000

0065 *Mobilization 0.348

0.232

626-00000  
 

261,000.000.580

104,400.00

1.000

L S 

450,000.00000

0070 *Public Information Services (Tier IV) 0.500

0.070

626-01104  
 

10,331.250.570

1,268.75

1.000

L S 

18,125.00000

0075 *Flagging 92.000

25.500

630-00000  
 

4,112.50117.500

892.50

4,320.000

HOUR

35.00000

0080 *Traffic Control Inspection 46.000

12.000

630-00007  
 

21,750.0058.000

4,500.00

72.000

DAY 

375.00000

0085 *Traffic Control Management 64.000

16.000

630-00012  
 

85,000.0080.000

17,000.00

180.000

DAY 

1,062.50000

0090 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,875.002.000

0.00

12.000

EACH

937.50000

0095 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

62.505.000

0.00

26.000

EACH

12.50000

0100 *Construction Traffic Sign (Panel Size B) 14.500

0.000

630-80342  
 

362.5014.500

0.00

48.000

EACH

25.00000
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Construction Traffic Sign (Panel Size C) 1.500

0.000

630-80343  
 

56.251.500

0.00

8.000

EACH

37.50000

0110 *Construction Traffic Sign (Special) FASTER Fun ding 
Sign

30.000

0.000

630-80344  
 

750.0030.000

0.00

60.000

SF  

25.00000

0115 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.500

0.000

630-80358  
 

1,093.750.500

0.00

2.000

EACH

2,187.50000

0120 *Drum Channelizing Device 15.500

0.000

630-80360  
 

19.3815.500

0.00

31.000

EACH

1.25000

0125 *Drum Channelizing Device (With Light) (Flashin g) 14.500

0.000

630-80363  
 

18.1314.500

0.00

29.000

EACH

1.25000

0130 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

1.25000

0135 *Portable Traffic Speed Monitor 0.000

0.500

630-80367  
 

781.250.500

781.25

2.000

EACH

1,562.50000

0140 *Channelizing Device (Special) 70.000

0.000

630-80390  
 

2,187.5070.000

0.00

245.000

EACH

31.25000

0145 *Mobile Attenuator 62.000

16.000

630-85041  
 

19,500.0078.000

4,000.00

360.000

DAY 

250.00000

0150 Night Work Lighting 0.250

0.130

632-00000  
 

9,120.000.380

3,120.00

1.000

L S 

24,000.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,000.000

F A 

1.00000
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,600.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10.000

F A 

1.00000

0170 F/A On-The-Job Trainee 1,035.000

776.000

700-70023  
 

1,811.001,811.000

776.00

2,800.000

F A 

1.00000

0175 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

14,400.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 736,359.20264,313.051,575,238.97CURRENT AMT0200 $ $ $

CAT NO0300 F-08-AP 

0190 Removal of Dynamic Message Sign 20.000

20.000

202-00823  
 

38,016.0040.000

19,008.00

54.000

EACH

950.40000

0195 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

360.00000

0200 Reset Flashing Beacon 2.000

0.000

210-00825  
 

480.002.000

0.00

2.000

EACH

240.00000

0205 Reset Traffic Signal Head 4.000

8.000

210-00831  
 

4,320.0012.000

2,880.00

12.000

EACH

360.00000

0210 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

53.000

LF  

14.05000



CONTID: C20547         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0215 1 Inch Electrical Conduit 630.000

0.000

613-00100  
 

10,376.10630.000

0.00

635.000

LF  

16.47000

0220 1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

50.000

LF  

19.03000

0225 1-1/2 Inch Electrical Conduit 264.000

0.000

613-00150  
 

5,813.28264.000

0.00

264.000

LF  

22.02000

0230 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

20.000

LF  

24.82000

0235 Variable Message Sign LED (Single Faced) 4.400

1.600

614-10145  
 

180,795.306.000

48,212.08

14.000

EACH

30,132.55000

0235 MATERIAL ALLOWANCE Traffic Equipment 0.000

2.400

50,389.462.400

50,389.46EACH

20,995.61000

0240 Lane Use Control Signal LED (Double Faced) 9.200

7.000

614-10240  
 

65,961.5416.200

28,501.90

26.000

EACH

4,071.70000

0240 MATERIAL ALLOWANCE Traffic Equipment 15.600

-7.000

21,457.008.600

-17,465.00EACH

2,495.00000

0245 Lane Use Control Signal LED (Single Faced) 7.400

4.000

614-10245  
 

37,758.0511.400

13,248.44

17.000

EACH

3,312.11000

0245 MATERIAL ALLOWANCE Traffic Equipment 8.400

-4.000

8,140.004.400

-7,400.00EACH

1,850.00000
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0300 F-08-AP 

0410 Added Item (Each)/ Engineered Mounting System for V MS 
E70

1.000

0.000

900-00007  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

CAT 428,406.73137,374.88664,951.65CURRENT AMT0300 $ $ $

CAT NO0301 F-08-AQ 

0250 Removal of Dynamic Message Sign 24.000

13.000

202-00823  
 

35,164.8037.000

12,355.20

54.000

EACH

950.40000

0255 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

360.00000

0260 Reset Flashing Beacon 2.000

0.000

210-00825  
 

480.002.000

0.00

2.000

EACH

240.00000

0265 Reset Traffic Signal Head 8.000

4.000

210-00831  
 

4,320.0012.000

1,440.00

12.000

EACH

360.00000

0270 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

53.000

LF  

14.05000

0275 1 Inch Electrical Conduit 781.000

0.000

613-00100  
 

12,863.07781.000

0.00

781.000

LF  

16.47000

0280 1-1/4 Inch Electrical Conduit 35.000

0.000

613-00125  
 

666.0535.000

0.00

50.000

LF  

19.03000

0285 1-1/2 Inch Electrical Conduit 312.000

0.000

613-00150  
 

6,870.24312.000

0.00

312.000

LF  

22.02000

0290 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

20.000

LF  

24.82000
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0295 Concrete Foundation Pad 1.000

0.000

613-40000  
 

970.001.000

0.00

1.000

EACH

970.00000

0300 4-Plex Receptacle (With Back Box and Cover) 18.000

15.000

613-50130  
 

20,441.1933.000

9,291.45

33.000

EACH

619.43000

0305 2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

32.000

EACH

507.86000

0310 Power Transformer 2.000

0.000

613-50355  
 

5,951.062.000

0.00

2.000

EACH

2,975.53000

0315 Circuit Breaker (20A, 1 Pole) 91.000

0.000

613-80002  
 

13,195.0091.000

0.00

91.000

EACH

145.00000

0320 Circuit Breaker (40A, 2 Pole) 3.000

0.000

613-80004  
 

435.003.000

0.00

3.000

EACH

145.00000

0325 Circuit Breaker (50A, 3 Pole) 8.000

0.000

613-80005  
 

1,160.008.000

0.00

8.000

EACH

145.00000

0330 Circuit Breaker (70A, 2 Pole) 1.000

0.000

613-80007  
 

145.001.000

0.00

2.000

EACH

145.00000

0335 Circuit Breaker (80A, 2 Pole) 0.000

0.000

613-80008  
 

0.000.000

0.00

1.000

EACH

145.00000

0340 Circuit Breaker (100A, 2 Pole) 0.000

0.000

613-80012  
 

0.000.000

0.00

2.000

EACH

145.00000

0345 Circuit Breaker (100A, 3 Pole) 0.000

0.000

613-80013  
 

0.000.000

0.00

1.000

EACH

150.00000
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0350 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000

0.000

613-81010  
 

2,363.751.000

0.00

1.000

EACH

2,363.75000

0355 Dynamic Message Sign Controller 4.000

2.000

614-10116  
 

38,823.546.000

12,941.18

13.000

EACH

6,470.59000

0355 MATERIAL ALLOWANCE Controller Cabinet 0.000

3.000

10,380.003.000

10,380.00EACH

3,460.00000

0360 Variable Message Sign LED (Single Faced) 2.800

2.400

614-10145  
 

156,689.265.200

72,318.12

13.000

EACH

30,132.55000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

1.600

33,592.981.600

33,592.98EACH

20,995.61000

0365 Lane Use Control Signal LED (Double Faced) 9.200

5.000

614-10240  
 

57,818.1414.200

20,358.50

26.000

EACH

4,071.70000

0365 MATERIAL ALLOWANCE Traffic Equipment 15.600

-5.000

26,447.0010.600

-12,475.00EACH

2,495.00000

0370 Lane Use Control Signal LED (Single Faced) 7.400

4.000

614-10245  
 

37,758.0511.400

13,248.44

17.000

EACH

3,312.11000

0370 MATERIAL ALLOWANCE Traffic Equipment 8.400

-4.000

8,140.004.400

-7,400.00EACH

1,850.00000

0375 Communications Cabinet (Type 2) 8.000

0.000

614-72832  
 

68,235.288.000

0.00

8.000

EACH

8,529.41000

0380 Uninterrupted Power Supply 9.750

0.000

614-86800  
 

87,119.089.750

0.00

12.000

EACH

8,935.29000
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PCN: 20547-BID    ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:23:45

CUMULATIVE
AMOUNT

CAT NO0301 F-08-AQ 

0395 Added Item (Each)/ NEMA 12 (12'x12'x48') Wiring Tro ugh 8.000

0.000

900-00007  
 

14,200.008.000

0.00

8.000

EACH

1,775.00000

0400 Added Item (Each)/ Furnish Power Transformer 1.000

0.000

900-00007  
 

2,217.001.000

0.00

1.000

EACH

2,217.00000

0405 Added Item (Dollar)/ Triac Semiconductor with Snubb er 
Circuit/SMCO 6

12,132.500

26,629.740

900-00006  
 

38,762.2438,762.240

26,629.74

45,500.000

DOL 

1.00000

0415 Added Item (Each)/ Engineered Mounting System for V MS 
W69

1.000

0.000

900-00007  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

CAT 690,107.73192,680.611,021,416.63CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,653.541.000

0.00

1.000

EACH

21,653.54000

0390 Sanitary Facility 1.000

0.000

620-00020  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

CAT 30,653.540.0030,653.54CURRENT AMT0400 $ $ $

$ 1,885,527.20594,368.54$3,292,260.79$CURRENT AMTPROJECT TOTAL


